

March 30, 1988
**Information about the Status of the Operation
Ethiopia (30 March 1988, 15:00 Hours)**

Citation:

"Information about the Status of the Operation Ethiopia (30 March 1988, 15:00 Hours)",
March 30, 1988, Wilson Center Digital Archive, SAPMO-BA, PDS IV 2/2.039/298.
Translated by Bernd Schaefer.
<https://wilson-center-digital-archive.dvincitest.com/document/291093>

Summary:

A report indicating that the first shipment of GDR military aid has departed for Ethiopia.

Credits:

This document was made possible with support from The Woodrow Wilson International Center for Scholars

Original Language:

German

Contents:

Original Scan
Translation - English

Information about the Status of the Operation Ethiopia(30 March 1988, 15:00 Hours)

The first IL 62 of Interflug has departed today at 12:30 hours with handguns and ammunitions.

The provision is running at full blast. Concentration points are [Berlin] Schönefeld Airport and the MfS [Ministry for State Security; Stasi] Camp Segelfliegerdamm. Until 24:00 hours 710 tons will have been assembled there.

All participating organs are working with high precision and reliability. The provision will be completed by 1 April 1988 (see appendix).

The main problem is to obtain the overflight clearances for Interflug. After the granting of the requested overflight clearance, the next flight is possible not earlier than 8 April 1988.

Today afternoon negotiations will be launched with charter airlines Cargolux and Martinair [a Dutch charter airline] (a DC-10 from this airline will land today at Schönefeld).

Depending on the results of these negotiations, tomorrow there will be an information about future flights. The aircraft of these companies can transport between 60 and 100 tons.

[Appendix]

Schedule of Provisions □ □□

□□□ □□□

1. MfNV [Ministry for National Defense] □□□ □□□ □□□

30 March 1988 □□□ □□□ □□□

18:00 Hours □□□ □□□ □□□

24 loading platforms □□□ □□□ □□□

7,500 AKM □□□ □□

□□□ □□□

□□□ □□□ □□□

□□□ □□□ □□□

□□□ □□□ □□□

24 loading platforms □□□ □□□ □□□

4.5 Million M-43 □□□ □□

□□□ □□□

□□□ □□□ □□□

31 March 1988 □□□ □□□ □□□

18:00 Hours □□□ □□□ □□□

24 loading platforms □□□ □□□ □□□

7,500 AKM □□□ □□

□□□ □□□

□□□ □□□ □□□

□□□ □□□ □□□

□□□ □□□ □□□

24 loading platforms □□□ □□□ □□□

4.5 Million M-43 □□□ □□

□□□ □□□

□□□ □□□ □□□

1 April 1988 □□□ □□□ □□□

12:00 Hours □□□ □□□ □□□

24 loading platforms □□□ □□□ □□□

4.5 Million M-43 □□□ □□

□□□ □□□

□□□ □□□ □□□

□□□ □□□ □□□

□□□ □□□ □□□

8 loading platforms □□□ □□□ □□□

10,000 uniforms □□□ □□

□□□ □□□

□□□ □□□ □□□

□□□ □□□ □□□

□□□ □□□ □□□

8 loading platforms □□□ □□□ □□□

2,000 RPG-18 (Koko^[1]) □□□ □□

□□□ □□□

2. Mdl [Ministry of the Interior] □□□ □□□ □□□

30 March 1988 □□□ □□□ □□□

23:00 Hours □□□ □□□ □□□

40 loading platforms □□□ □□□ □□□

Arms and Amunitions □□□ □□

□□□ □□□

□□□ □□□ □□□

31 March 1988 □□□ □□□ □□□

23:00 Hours □□□ □□□ □□□

40 loading platforms □□□ □□□ □□□

Arms and Amunitions □□□ □□

□□□ □□□

□□□ □□□ □□□

□□□ □□□ □□□

□□□ □□□ □□□

10 loading platforms □□□ □□□ □□□

10,000 uniforms □□□ □□

□□□ □□□

□□□ □□□ □□□

□□□ □□□ □□□

□□□ □□□ □□□

□□□ □□□ □□□

10,000 shoes □□□ □□

□□□ □□□

□□□ □□□ □□□

□□□ □□□ □□□

□□□ □□□ □□□

□□□ □□□ □□□

2,000 belts □□□

□□□ □□

□□□ □□□

3. MfS □□□ □□□ □□□

30 March 1988 □□□ □□□ □□□

until 24:00 Hours □□□ □□□ □□□

□□□ □□□ □□□

all products □□□ □□

□□□ □□□

4. Koko 000 000 000
30 March 1988 000 000 000
until 24:00 Hours 000 000 000
000 000 000
all products except M-39 000 00
000 000
000 000 000
31 March 1988 000 000 000
until 24:00 Hours 000 000 000
000 000 000
3.9 Million M 39 000 00

[1] Translator's note: Kommerzielle Koordinierung, or "Commercial Coordination", a secret GDR state enterprise to generate foreign currency and purchase from Western countries.